COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2013

ESTI MATE SUMVARY 14:01: 32
CONTI D: C18899- ALT ESTI MATE NO 0027 PROG SPEC YR 2005
PCN. 18899- ALTBI D1 COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 234.0 DAYS TI ME ALLOW 225 WORK DAYS
US-85 COOK TO LOWVI ERS BRI DGE PERCENT TIME:  104. 00 ORI G TI ME ALLOW 190 WORK DAYS

PRQJECT NO FBR0852- 107- Steel Alt.
US-85 COOK TO LOUMI ERS BRI DGE (Steel Alternate)

NAME OF ROAD: US- 85
PRQIECT OOUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
DONDLI NGER & SONS CONSTRUCTI ON PAY PERI OD ENDI NG 12/ 03/ 2013 DATE TI ME STARTED 09/ 19/2012
P.O BOX 398 DATE LET 08/ 02/ 2012 DATE WORK BEGAN 10/ 01/ 2012
DATE AWARDED 08/ 28/ 2012 DATE TIME STOPPED 12/ 03/2013
DATE CONTRACT EXECUTED 09/ 19/ 2012 DATE ACCEPTED 12/ 03/ 2013
W CHI TA KS 67201 316- 945- 0555 DATE NOTI CE TO PROCEED 09/ 19/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 8,317, 409. 59 PARTI Cl PATI NG $ 5, 398, 089. 26 $ 822, 315. 80
AWARD PRQIECT AMT: $  7,929,608.10 NON-PARTI Ol PATI NG 2, 460, 440. 34 2,271.86
PERCENT COVPLETE: 94. 48% TOTAL EARNI NGS 7,858, 529. 60 824, 587. 66
FUNDS AVAI LABLE: $ 458, 879. 99 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 7, 858, 529. 60 824, 587. 66
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -118,944. 12 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 7,739, 585. 48 824, 587. 66
LI QU DATED DANAGES 0.00 0.00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 7,739, 585. 48 824, 587. 66
OTHER ADJUSTMENTS 0.00 0.00
pAMENT DE s 824,587.66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 0. 800 0. 800
LS 0. 000 0. 00
25, 000. 00000 0. 800 20, 000. 00
0010 202-00010 Renoval of Tree 17. 000 17. 000
EACH 0. 000 0. 00
400. 00000 17. 000 6, 800. 00
0015 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
580. 00000 1. 000 580. 00
0020 202- 00020 Renoval of Concrete Box Cul vert 9. 000 8. 000
EACH 1. 000 875. 00
875. 00000 9. 000 7,875.00
0025 202-00027 Renoval of Riprap 120. 000 120. 000
SY 0. 000 0. 00
5. 50000 120. 000 660. 00
0030 202- 00035 Renoval of Pipe 935. 000 875. 000
LF 60. 000 309. 00
5.15000 935. 000 4,815. 25
0035 202- 00037 Renoval of End Section 21. 000 17. 000
EACH 4. 000 160. 00
40. 00000 21.000 840. 00
0040 202- 00090 *Renoval of Delineator 117. 000 117. 000
EACH 0. 000 0. 00
8. 00000 117. 000 936. 00
0045 202- 00203 Renoval of Curb and Cutter 82. 000 82. 000
LF 0. 000 0. 00
1. 75000 82. 000 143. 50
0050 202-00210 Renoval of Concrete Pavenent 13, 540. 000 13, 540. 000
SY 0. 000 0. 00
2.85000 13, 540. 000 38, 589. 00
0055 202- 00220 *Renoval of Asphalt Mat 32, 882. 000 32, 849. 000
SY 33. 000 123.75

3. 75000 32, 882. 000 123, 307. 50



CONTI D

C18899- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14:01: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00250 *Renoval of Pavenent Marking 23, 240. 000 12,773. 000
SF 10, 467. 000 14, 130. 45
1. 35000 23, 240. 000 31, 374. 00
0065 202-00810 *Renoval of G ound Sign 25. 000 18. 000
EACH 7.000 315. 00
45. 00000 25. 000 1, 125. 00
0070 202-01000 Renoval of Fence 6, 559. 000 6, 559. 000
LF 0. 000 0. 00
0. 45000 6, 559. 000 2,951.55
0075 202-01010 Renmoval O Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0080 202-01130 *Renoval of Quardrail Type 3 325. 000 325. 000
LF 0. 000 0. 00
3. 60000 325. 000 1,170.00
0085 202- 01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270. 00
0090 202-04002  Cean Cul vert 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0095 202-04100 Abandon Vel | 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0100 202-05150  *Sandbl asting 11, 233. 000 6, 134. 000
SF 5, 099. 000 2,549.50
0. 50000 11, 233. 000 5,616. 50
0105 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 146, 735. 000 137, 750. 000
cY 8, 985. 000 36, 838. 50
4. 10000 146, 735. 000 601, 613. 50
0110 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
2.50000 0. 000 0. 00



CONTI D C18899- ALT COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 4
PCN: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14:01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 203-01100 Proof Rolling 10. 000 8. 000
HOUR 2.000 190. 00
95. 00000 10. 000 950. 00
0120 203- 01500 Bl adi ng 95. 000 95. 000
HOUR 0. 000 0. 00
135. 00000 95. 000 12, 825. 00
0125 203- 01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 203-01597 *Pot hol i ng 51. 500 51. 500
HOUR 0. 000 0. 00
90. 00000 51. 500 4, 635. 00
0135 206- 00000 Structure Excavation 955. 000 909. 000
cY 46. 000 828. 00
18. 00000 955. 000 17, 190. 00
0140 208- 00002 *Erosi on Log (12 Inch) 4,912. 000 3, 197. 000
LF 1, 715. 000 6, 860. 00
4.00000 4,912. 000 19, 648. 00
0145 208- 00004 *Silt Berm 657. 000 60. 000
LF 597. 000 6, 358. 05
10. 65000 657. 000 6, 997. 05
0150 208- 00020 *Silt Fence 2, 693. 000 2, 693. 000
LF 0. 000 0. 00
1. 15000 2, 693. 000 3, 096. 95
0155 208- 00034 *@ avel Bag 216. 000 156. 000
LF 60. 000 420. 00
7.00000 216. 000 1,512. 00
0160 208-00045 *Concrete Washout Structure 2.000 1. 000
EACH 1. 000 575. 00
575. 00000 2. 000 1, 150. 00
0165 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14:01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00070 *Vehi cl e Tracki ng Pad 5. 000 5. 000
EACH 0. 000 0. 00
2, 050. 00000 5. 000 10, 250. 00
0175 208-00103 *Renoval and Disposal of Sedinment (Labor) 128. 500 75.500
HOUR 53. 000 2,120. 00
40. 00000 128. 500 5, 140. 00
0180 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 7.000 7.000
HOUR 0. 000 0. 00
80. 00000 7.000 560. 00
0185 208-00106 *Sweepi ng (Sedi nent Renoval ) 25. 800 21. 800
HOUR 4.000 480. 00
120. 00000 25. 800 3, 096. 00
0190 208-00107 Renoval of Trash 22.000 16. 000
HOUR 6. 000 390. 00
65. 00000 22.000 1, 430. 00
0195 208-00206 *Erosion Control Supervisor 172. 000 153. 000
DAY 19. 000 1, 615. 00
85. 00000 172. 000 14, 620. 00
0200 210-00010 *Reset Mailbox Structure 1. 000 0. 000
EACH 1. 000 275.00
275. 00000 1. 000 275.00
0205 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
0210 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00
0215 212-00006 *Seeding (Native) 30. 030 16. 260
ACRE 13.770 5,163.75
375. 00000 30. 030 11, 261. 25
0220 212-00032 *Soi | Condi tioning 18. 710 5. 940
ACRE 12.770 28, 094. 00
2, 200. 00000 18.710 41, 162. 00
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C18899- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14: 01: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 213-00002 *Mil ching (Weed Free Hay) 25. 800 15. 500
ACRE 10. 300 5, 407.50
525. 00000 25. 800 13, 545. 00
0230 213-00012 *Spray-on Mul ch Bl anket 1. 820 1.790
ACRE 0. 030 78. 00
2, 600. 00000 1. 820 4,732.00
0235 213-00061 *Mil ch Tacki fier 5, 046. 900 2,947.000
LB 2,099. 900 4,619.78
2.20000 5, 046. 900 11, 103.18
0240 216-00201 *Soi | Retention Bl anket (Straw Coconut) 16, 933. 000 2, 510. 000
SY 14, 423. 000 25, 240. 25
1. 75000 16, 933. 000 29,632.75
0245 217- 00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0250 304- 06000 Aggregate Base Course (Cl ass 6) 285. 840 0. 000
TON 285. 840 5,073. 66
17. 75000 285. 840 5,073. 66
0255 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 86. 610 86. 610
TON 0. 000 0. 00
133. 16000 86. 610 11, 532. 99
0260 403-00800 *Ener gency Pot hol e Repair 6. 150 6. 150
TON 0. 000 0. 00
267. 74000 6. 150 1, 646. 60
0265 403-34741 *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 1, 365. 070 883. 600
TON 481. 470 38, 517. 60
80. 00000 1, 365. 070 109, 205. 60
0270 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 120. 140 120. 140
TON 0. 000 0. 00
123. 02000 120. 140 14, 779. 62
0275 411-10255 *Enmul sified Asphalt (Sl ow Setting) 217. 000 217. 000
GAL 0. 000 0. 00
2.75000 217. 000 596. 75



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 412-01075 *Concrete Paverment (10-3/4 Inch) 61, 659. 000 53, 383. 000
SY 8, 276. 000 321, 108. 80
38. 80000 61, 659. 000 2,392, 369. 20
0280 MATERI AL ALLOMNCE Rebar & Dowel s for PCCP 0. 000
SY 0. 000 0. 00
2.60000 0. 000 0. 00
0285 420- 00102 Ceotextile (Erosion Control) (COass 1) 3,622. 000 2, 620. 000
SY 1, 002. 000 2,505. 00
2.50000 3,622. 000 9, 055. 00
0290 501-00000 Steel Sheet Piling (Type I) 2,820. 000 2,115. 000
SF 705. 000 7, 050. 00
10. 00000 2,820. 000 28, 200. 00
0295 506-00209 Riprap (9 Inch) 576. 400 484. 400
cY 92. 000 6, 900. 00
75. 00000 576. 400 43, 230. 00
0300 506-00212 Ri prap (12 Inch) 2,456. 000 2,327.000
cY 129. 000 4,902. 00
38. 00000 2,456. 000 93, 328. 00
0305 507-00350 Gouted Riprap Slope and Ditch Paving 438. 000 385. 000
cY 53. 000 6, 360. 00
120. 00000 438. 000 52, 560. 00
0310 507- 00400 *Bi tuminous Sl ope and Ditch Paving (Asphalt) 25. 970 22.390
TON 3. 580 476.71
133. 16000 25.970 3, 458. 17
0315 603-01180 18 Inch Reinforced Concrete Pipe 1, 618. 000 1, 001. 000
LF 617. 000 18, 510. 00
30. 00000 1, 618. 000 48, 540. 00
0320 603-01360 36 Inch Reinforced Concrete Pipe 156. 000 156. 000
LF 0. 000 0. 00
67. 00000 156. 000 10, 452. 00
0325 603-05018 18 Inch Reinforced Concrete End Section 22.000 10. 000
EACH 12. 000 5, 400. 00

450. 00000 22.000 9, 900. 00



CONTI D C18899-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14:01: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 603-05036 36 I nch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
755. 00000 1. 000 755. 00
0335 604-00350 Inlet Type C (Special) 6. 000 4.000
EACH 2.000 4, 900. 00
2, 450. 00000 6. 000 14, 700. 00
0340 604- 00505 Inlet Type D (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0345 604- 13005 Inlet Type 13 (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
1, 810. 00000 5. 000 9, 050. 00
0350 604-19205 *Inlet Type R L 10 (5 Foot) 5. 000 3. 000
EACH 2.000 7,300. 00
3, 650. 00000 5. 000 18, 250. 00
0355 604-19210 *Inlet Type R L 10 (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
4,700. 00000 2.000 9, 400. 00
0360 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 735. 00000 1. 000 5,735.00
0365 604- 19405 Inlet Type R Special (5 Foot) 4. 000 0. 000
EACH 4. 000 16, 000. 00
4,000. 00000 4. 000 16, 000. 00
0370 604-19410 *Inlet Type R Special (10 Foot) 3. 000 1. 000
EACH 2.000 10, 000. 00
5, 000. 00000 3. 000 15, 000. 00
0375 607-00005 *End Post 16. 000 14. 000
EACH 2.000 257. 80
128. 90000 16. 000 2,062. 40
0380 607-00010 *Corner and Line Brace Post 11. 000 9. 000
EACH 2.000 361. 40
180. 70000 11. 000 1,987.70



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 607-01000 *Fence Barbed Wre with Metal Posts 8, 024. 000 6, 898. 000
LF 1, 126. 000 1, 463. 80
1. 30000 8, 024. 000 10, 431. 20
0390 607-11525 *Fence (Plastic) 949. 000 949. 000
LF 0. 000 0. 00
2.20000 949. 000 2,087.80
0395 609-21011 *Curb and CQutter Type 2 (Section I-M 11, 464. 000 6, 757. 000
LF 4,707. 000 45, 187. 20
9. 60000 11, 464. 000 110, 054. 40
0400 609-24006 *Qutter Type 2 (6 Foot) 1, 874. 000 1, 874. 000
LF 0. 000 0. 00
33. 40000 1, 874. 000 62, 591. 60
0405 609-40011 *Curb Type 4 (Section M 0. 000 0. 000
LF 0. 000 0. 00
12. 80000 0. 000 0. 00
0410 609-60011 *Curb Type 6 (Section M 222.000 172. 000
LF 50. 000 2,782.00
55. 64000 222.000 12,352.08
0415 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 33, 513. 000 14,798. 000
SF 18, 715. 000 94, 697. 90
5. 06000 33, 513. 000 169, 575.78
0420 612-00001  *Delineator (Type I) 65. 000 0. 000
EACH 65. 000 1, 300. 00
20. 00000 65. 000 1, 300. 00
0425 612-00002  *Del i neator (Type I1) 109. 000 0. 000
EACH 109. 000 2,398. 00
22. 00000 109. 000 2,398.00
0430 612-00003  *Del i neator (Type I11) 95. 000 0. 000
EACH 95. 000 2,280.00
24. 00000 95. 000 2,280. 00
0435 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 7,914. 000 7,914.000
LF 0. 000 0. 00

10. 00000 7,914.000 79, 140. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18899- ALTBI D1 ESTI MATE RUN
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 MATERI AL ALLOMANCE Pl astic Miltiduct 0. 000
LF 0. 000 0. 00
1. 53000 0. 000 0. 00
0435 MATERI AL ALLOMANCE Mul ti duct Condui t 0. 000
LF 0. 000 0. 00
1. 67000 0. 000 0. 00
0440 613-03492  *Electrical Conduit (Plastic)(Miltiduct)(Bored) 4,267. 000 4,267.000
LF 0. 000 0. 00
18. 00000 4,267.000 76, 806. 00
0440 MATERI AL ALLOMANCE Mul tiduct conduit 0. 000
LF 0. 000 0. 00
1. 67000 0. 000 0. 00
0445 613-07023 *Pul | Box (24"x36"x24") 16. 000 13. 000
EACH 3. 000 2,400. 00
800. 00000 16. 000 12, 800. 00
0450 614-00011 *Sign Panel (Qass I) 141. 000 0. 000
SF 141. 000 2,820.00
20. 00000 141. 000 2,820.00
0455 614-00012 *Sign Panel (Cass I1) 145. 000 0. 000
SF 145. 000 3,190. 00
22. 00000 145. 000 3,190. 00
0460 614-00013 *Sign Panel (Cass Il1) 48. 000 0. 000
SF 48.000 1, 440. 00
30. 00000 48. 000 1, 440. 00
0465 614-01512 *Steel Sign Support (2-1nch Round) (Post) 197. 000 0. 000
LF 197. 000 1, 182. 00
6. 00000 197. 000 1, 182. 00
0470 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 18. 000 0. 000
EACH 18. 000 1, 350. 00
75. 00000 18. 000 1, 350. 00
0475 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 185. 000 0. 000
LF 185. 000 3, 885. 00

21. 00000 185. 000 3, 885. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0O852- 107- St eel Al t ESTI MATE NO. 0027 14:01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 14. 000 0. 000
EACH 14. 000 4, 900. 00
350. 00000 14. 000 4,900. 00
0485 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00
0490 615- 00050 Enbanknent Protector Type 5 4.000 3. 000
EACH 1.000 220. 00
220. 00000 4. 000 880. 00
0495 621- 00450 *Det our Pavenent 4,317. 000 4,317.000
Sy 0. 000 0. 00
32. 00000 4,317.000 138, 144. 00
0500 624-20018 *18 Inch Drai nage Pipe (O ass 0) 123. 000 54. 000
LF 69. 000 2, 760. 00
40. 00000 123. 000 4,920. 00
0505 624-20024 *24 Inch Drainage Pipe (Oass 0) 377.000 370. 000
LF 7.000 304. 50
43. 50000 377. 000 16, 399. 50
0510 624-20036 *36 I nch Drainage Pipe (O ass 0) 379. 000 379. 000
LF 0. 000 0. 00
60. 00000 379. 000 22,740. 00
0515 624-20042 *42 I nch Drainage Pipe (Oass 0) 350. 000 306. 000
LF 44.000 2,992. 00
68. 00000 350. 000 23, 800. 00
0520 624-20048 *48 I nch Drai nage Pipe (O ass 0) 663. 000 663. 000
LF 0. 000 0. 00
71. 00000 663. 000 47,073. 00
0525 625- 00000 *Construction Surveying 0. 800 0.661
LS 0.139 8,283.01
59, 590. 00000 0. 800 47, 672. 00
0530 625-00001 *Construction Surveying (Hourly) 18. 000 18. 000
HOUR 0. 000 0. 00
125. 00000 18. 000 2, 250. 00
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PCN: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14:01: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0535 626- 00000 *Mobi | i zati on 0. 500 0. 500
LS 0. 000 0. 00
500, 000. 00000 0. 500 250, 000. 00
0540 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 250 3,487.50
13, 950. 00000 1. 000 13, 950. 00
0545 627- 00005 *Epoxy Pavement Mar ki ng 123. 000 0. 000
GAL 123. 000 8, 364. 00
68. 00000 123. 000 8, 364. 00
0550 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 277. 000 258. 000
GAL 19. 000 874.00
46. 00000 277.000 12, 742. 00
0555 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,106. 000 0. 000
SF 2,106. 000 31, 063. 50
14. 75000 2,106. 000 31, 063. 50
0560 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 656. 000 0. 000
SF 656. 000 10, 496. 00
16. 00000 656. 000 10, 496. 00
0565 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 204. 000 0. 000
Li ne
) SF 204. 000 2,703.00
13. 25000 204. 000 2,703.00
0570 630- 00000 *Fl aggi ng 2, 755. 000 2,519. 000
HOUR 236. 000 5,192. 00
22. 00000 2, 755. 000 60, 610. 00
0575 630-00007  *Traffic Control Inspection 128. 000 118. 000
DAY 10. 000 800. 00
80. 00000 128. 000 10, 240. 00
0580 630-00012  *Traffic Control Management 143. 000 134. 000
DAY 9. 000 4, 860. 00
540. 00000 143. 000 77,220. 00
0585 630-80001 *Fl ashi ng Beacon (Portable) 6. 000 5. 400
EACH 0. 600 300. 00
500. 00000 6. 000 3, 000. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 10. 800
EACH 1. 200 120. 00
100. 00000 12. 000 1, 200. 00
0595 630-80341 *Construction Traffic Sign (Panel Size A) 50. 000 45. 000
EACH 5. 000 125. 00
25. 00000 50. 000 1, 250. 00
0600 630- 80342 *Construction Traffic Sign (Panel Size B) 72.000 64. 800
EACH 7.200 180. 00
25. 00000 72.000 1, 800. 00
0605 630-80343 *Construction Traffic Sign (Panel Size C 4.000 3. 600
EACH 0. 400 10. 00
25. 00000 4. 000 100. 00
0610 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 500. 00
5, 000. 00000 1. 000 5, 000. 00
0615 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 900
Type
ype) EACH 0. 100 100. 00
1, 000. 00000 1. 000 1, 000. 00
0620 630- 80360 *Drum Channel i zi ng Devi ce 324. 000 291. 600
EACH 32. 400 648. 00
20. 00000 324. 000 6, 480. 00
0625 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 7.000 6. 300
EACH 0. 700 14. 00
20. 00000 7.000 140. 00
0630 630-80370 *Concrete Barrier (Tenporary) 215. 000 193. 500
LF 21. 500 860. 00
40. 00000 215. 000 8, 600. 00
0635 630- 80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 50. 00
5. 00000 100. 000 500. 00
0640 700-70010 F/ A M nor Contract Revisions 201, 591. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14:01: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0645 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70016 F/ A Fuel Cost Adj ustnent 4, 350. 310 4, 350. 310
FA 0. 000 0. 00
1. 00000 4, 350. 310 4, 350. 31
0655 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA -14,539. 580 -14,539. 58
1. 00000 -14,539. 580 -14,539. 58
0660 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4,741. 370 3, 753. 740
FA 987. 630 987. 63
1. 00000 4,741. 370 4,741. 37
0665 700- 70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70025 F/' A Quality Incentive Paynent 119, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70200 F/ A Power Lines 39, 300. 390 39, 300. 390
FA 0. 000 0. 00
1. 00000 39, 300. 390 39, 300. 39
0680 700- 70380 F/ A Erosi on Control 2,811. 360 2,811. 360
F A 0. 000 0. 00
1. 00000 2,811. 360 2,811. 36
1120 612-00039  Delin (Flex) (Surf Mount) 12. 000 0. 000
EACH 12. 000 554. 40
46. 20000 12. 000 554. 40
1125 700-70034 F/ A Installation of Fiber Optic (TMS) Manhol e 4,742. 440 0. 000
FA 4,742. 440 4,742. 44
1. 00000 4,742. 440 4,742. 44
1135 700-70021 F/ A On- The-Job Trai nee 2, 700. 000 2,212.000
HOUR 169. 000 338. 00
2. 00000 2,381. 000 4,762. 00
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PCN: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14:01: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1145 900- 00006 Added Item (Dol lar)/ Price adjustment for out of Spec -311. 950 -311. 950
concr et e.
DOL 0. 000 0. 00
1. 00000 -311. 950 -311.95
1150 700-70035 F/ A CV-1 Manhol e 56, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 614-80312 Barricade (Ty 3 F-B) 1. 000 0. 000
EACH 1. 000 1, 562. 00
1, 562. 00000 1. 000 1, 562. 00
CAT 0200 CURRENT AMI  $ 5,812,007.85$% 856, 165.80 $ 5, 419, 739. 27
CAT NO0250 BE ROADWAY
0685 201- 00000 C earing and G ubbing 0. 200 0. 200
LS 0. 000 0. 00
25, 000. 00000 0. 200 5, 000. 00
0690 202-01130 *Renoval of Cuardrail Type 3 288. 000 288. 000
LF 0. 000 0. 00
3. 60000 288. 000 1, 036. 80
0695 202- 01300 *Renoval of End Anchorage 12. 000 12. 000
EACH 0. 000 0. 00
135. 00000 12. 000 1, 620. 00
0700 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 7, 000. 000 7, 000. 000
CcY 0. 000 0. 00
4. 10000 7,000. 000 28, 700. 00
0705 203-00100 Muck Excavation 0. 000 0. 000
CcY 0. 000 0. 00
2.50000 0. 000 0. 00
0710 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
0715 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
575. 00000 2.000 1, 150. 00




CONTI D

C18899- ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16

PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14:01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0250 ROADVWAY
0720 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2, 050. 00000 2.000 4,100. 00
0725 208- 00206 *Erosion Control Supervisor 63. 000 57. 000
DAY 0. 000 0. 00
85. 00000 57. 000 4, 845. 00
0730 212-00006 *Seeding (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
375. 00000 0. 800 300. 00
0735 212-00032 *Soi | Condi tioning 0. 800 0. 800
ACRE 0. 000 0. 00
2, 200. 00000 0. 800 1, 760. 00
0740 213-00002 *Mul ching (Weed Free Hay) 0. 800 0. 800
ACRE 0. 000 0. 00
525. 00000 0. 800 420. 00
0745 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0750 213-00061 *Mul ch Tacki fier 120. 000 120. 000
LB 0. 000 0. 00
2.20000 120. 000 264.00
0755 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 2, 440. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0760 420- 00102 Geotextile (Erosion Control) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0765 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 968. 000 968. 000
LF 0. 000 0. 00
15. 40000 968. 000 14, 907. 20
0770 606- 01340 *End Anchorage Type 3D 4.000 4.000
EACH 0. 000 0. 00
640. 00000 4.000 2, 560. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0775 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0.00
1, 085. 00000 4.000 4, 340. 00
0780 606-01380 *Transition Type 3H 4. 000 4.000
EACH 0. 000 0.00
600. 00000 4.000 2,400. 00
0785 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0.00
855. 00000 1. 000 855. 00
0790 606- 01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0.00
840. 00000 1. 000 840. 00
0795 606- 02005 *End Anchor age (Fl ared) 3. 000 3. 000
EACH 0. 000 0.00
1, 380. 00000 3. 000 4, 140. 00
0800 609-40011 *CQurb Type 4 (Section M 520. 000 520. 000
LF 0. 000 0. 00
12. 80000 520. 000 6, 656. 00
0805 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 1, 539. 000 1,114. 000
SF 0. 000 0. 00
5. 06000 1, 114. 000 5, 636. 84
0810 625- 00000 *Construction Surveying 0. 200 0. 190
LS 0. 000 0.00
59, 590. 00000 0. 190 11,322.10
0815 626-00000 *Mobi | i zati on 0. 500 0. 500
LS 0. 000 0. 00
500, 000. 00000 0. 500 250, 000. 00
0820 630-00000 *Fl aggi ng 259. 000 259. 000
HOUR 0. 000 0. 00
22.00000 259. 000 5, 698. 00
0825 630- 00007 *Traffic Control Inspection 124. 000 118. 000
DAY 0. 000 0. 00

80. 00000 118. 000 9, 440. 00
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PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0830 630- 00012 *Traffic Control Management 14. 000 14. 000
DAY 0. 000 0. 00
540. 00000 14. 000 7, 560. 00
0835 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1.800
EACH 0. 200 20. 00
100. 00000 2.000 200. 00
0840 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 500. 00
5, 000. 00000 1. 000 5, 000. 00
0845 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 45. 000
EACH 5. 000 100. 00
20. 00000 50. 000 1, 000. 00
0850 630-80370 *Concrete Barrier (Tenporary) 145. 000 130. 500
LF 14.500 580. 00
40. 00000 145. 000 5, 800. 00
0855 700- 70010 F/ A M nor Contract Revisions 13, 655. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 70025 F/' A Quality Incentive Paynent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 630-85010 *| npact Attenuator (Tenporary) 3. 000 2.700
EACH 0. 300 858. 00
2, 860. 00000 3. 000 8, 580. 00
1110 630-80344 Const Traf Sign (Spec) 68. 000 61. 200
SF 6. 800 213. 86

31. 45000 68. 000 2,138.60
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PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14: 01: 32
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 BE ROADWAY
1115 210- 01300 *Reset |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
880. 00000 1. 000 880. 00
1155 700- 70036 F/I A 1. 000 0. 000
FA 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
CAT 0250 CURRENT AMT $ 425,810.94 $ 2,271.86 % 399, 149. 54
CAT NO0350 BE STRUCTURE G 16-E
0875 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0880 206- 00000 Structure Excavation 920. 000 920. 000
CcY 0. 000 0. 00
18. 00000 920. 000 16, 560. 00
0885 206- 00100 *Structure Backfill (dass 1) 429. 000 429. 000
CcY 0. 000 0. 00
45. 00000 429. 000 19, 305. 00
0890 206- 00200 Structure Backfill (dass 2) 83. 000 83. 000
CcY 0. 000 0. 00
18. 50000 83. 000 1, 535. 50
0895 206- 00360 Mechani cal Rei nforcenent of Soil 429. 000 429. 000
CY 0. 000 0. 00
18. 40000 429. 000 7,893. 60
0900 206-01750 *Shor i ng 1. 000 1. 000
LS 0. 000 0. 00
17, 750. 00000 1. 000 17, 750. 00
0905 503-00036 *Drilled Caisson (36 Inch) 928. 300 928. 300
LF 0. 000 0. 00
185. 00000 928. 300 171, 735. 50
0910 515-00400 *Concrete Seal er 1, 341. 000 1, 341. 000
SY 0. 000 0. 00
7.38000 1, 341. 000 9, 896. 58
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PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURE G 16-E

0915 518-01004 Bri dge Expansi on Device (0-4 Inch) 180. 000 180. 000
LF 0. 000 0. 00
150. 00000 180. 000 27, 000. 00
0920 601- 03040 *Concrete O ass D (Bridge) 76. 600 76. 600
cY 0. 000 0. 00
425. 00000 76. 600 32, 555. 00
0925 601- 05000 *Concrete Class H 509. 200 509. 200
(& 0. 000 0. 00
425. 00000 509. 200 216, 410. 00
0930 601-40250 *Bridge Deck Finish (Sawed G ooves) 915. 000 915. 000
Sy 0. 000 0. 00
3. 07000 915. 000 2,809. 05
0935 601-40300 *Structural Concrete Coating 251. 000 251. 000
Sy 0. 000 0. 00
14. 29000 251. 000 3,586. 79
0940 602-00020 *Rei nforcing Steel (Epoxy Coated) 80, 700. 000 80, 700. 000
LB 0. 000 0. 00
1. 10000 80, 700. 000 88, 770. 00
0945 606- 11030 *Bridge Rail Type 10M 240. 000 240. 000
LF 0. 000 0. 00
125. 00000 240. 000 30, 000. 00
0950 613-01300 *3 Inch BElectrical Conduit (Plastic) 250. 000 250. 000
LF 0. 000 0. 00
10. 00000 250. 000 2,500. 00
0955 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 6, 489. 000 6, 489. 000
SF 0. 000 0. 00
43. 00000 6, 489. 000 279, 027. 00
0955 MATERI AL ALLOMNCE Concrete Box G rders 0. 000
SF 0. 000 0. 00
30. 66000 0. 000 0. 00
0955 MATERI AL ALLOMNCE Precast Prestressed Box G rders 0. 000
SF 0. 000 0. 00

30. 66000 0. 000 0.00
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PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURE G 16-E

1140 900- 00006 Added Item (Dollar)/ Price Adjustment for Qut of Spec -552. 500 -552. 500
Concrete
DOL 0. 000 0. 00
1. 00000 -552.500 -552.50
CAT 0350 CURRENT AMI  $ 966, 781.52 $ 0.00% 966, 781. 52

CAT NOO351 BE STRUCTURE G 16-F

0960 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0965 206- 00000 Structure Excavation 1, 160. 000 1, 160. 000
CY 0. 000 0. 00
18. 00000 1, 160. 000 20, 880. 00
0970 206- 00100 Structure Backfill (dass 1) 879. 000 879. 000
CY 0. 000 0. 00
45. 00000 879. 000 39, 555. 00
0975 206- 00200 Structure Backfill (dass 2) 125. 000 125. 000
CY 0. 000 0. 00
18. 50000 125. 000 2,312.50
0980 206- 00360 Mechani cal Rei nforcenent of Soil 879. 000 879. 000
CY 0. 000 0. 00
18. 40000 879. 000 16, 173. 60
0985 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
2,497. 00000 1. 000 2,497.00
0990 250- 00050 *Moni tori ng Techni ci an 13. 000 13. 000
HOUR 0. 000 0. 00
74.10000 13. 000 963. 30
0995 250-00110 *Heal th and Safety O ficer 6. 000 6. 000
HOUR 0. 000 0. 00
84. 06000 6. 000 504. 36
1000 250-00120 *Mat erial Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00

108. 00000 0. 000 0.00
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PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO351 BE STRUCTURE G 16-F

1005 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
Cy 0. 000 0.00
40. 00000 0. 000 0. 00
1010 250-00210 *Solid Waste Disposal 0. 000 0. 000
Cy 0. 000 0.00
42. 75000 0. 000 0. 00
1015 250- 00220 *Hazar dous Waste Di sposal 0. 000 0. 000
Cy 0. 000 0.00
40. 70000 0. 000 0. 00
1020 503- 00036 *Drilled Caisson (36 Inch) 624. 500 624. 500
LF 0. 000 0. 00
185. 00000 624. 500 115, 532. 50
1025 509- 00000 *Structural Steel 276, 529. 000 276, 529. 000
LB 0. 000 0. 00
1. 50000 276, 529. 000 414,793. 50
1025 MATERI AL ALLOMNCE Steel G rders & di aphragms 0. 000
LB 0. 000 0. 00
0. 88800 0. 000 0. 00
1030 515-00400 *Concrete Seal er 1, 421. 000 1, 421. 000
Sy 0. 000 0. 00
7.38000 1,421.000 10, 486. 98
1035 518-01004 Bri dge Expansion Device (0-4 Inch) 192. 000 192. 000
LF 0. 000 0. 00
150. 00000 192. 000 28, 800. 00
1040 601-03040 *Concrete O ass D (Bridge) 89. 800 89. 800
Cy 0. 000 0.00
425. 00000 89. 800 38, 165. 00
1045 601- 05012 *Concrete O ass KS 354. 200 354. 200
Cy 0. 000 0.00
425. 00000 354. 200 150, 535. 00
1050 601-40250 *Bridge Deck Finish (Sawed G ooves) 975. 000 975. 000
SY 0. 000 0. 00

3. 07000 975. 000 2,993. 25
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PON: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQIECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14: 01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO351 BE STRUCTURE G 16-F

1055 601-40300 *Structural Concrete Coating 301. 000 301. 000
SY 0. 000 0. 00
14. 29000 301. 000 4,301. 29
1060 602- 00020 *Rei nforcing Steel (Epoxy Coated) 141, 360. 000 141, 360. 000
LB 0. 000 0. 00
1.10000 141, 360. 000 155, 496. 00
1065 606-11030 *Bridge Rail Type 10M 284. 000 284. 000
LF 0. 000 0. 00
125. 00000 284. 000 35, 500. 00
1070 613-01300 *3 Inch BElectrical Conduit (Plastic) 282. 000 282. 000
LF 0. 000 0. 00
10. 00000 282. 000 2,820. 00

CAT 0351 CURRENT AMI  $ 1,082, 309.28 $

(=}

.00$ 1,082,309.28
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1075 620- 00002 Field Ofice (dass 2) 0. 500 0. 400
EACH 0. 100 1, 100. 00
11, 000. 00000 0. 500 5, 500. 00
1080 620- 00012 Field Laboratory (O ass 2) 0. 500 0. 400
EACH 0. 100 1, 700. 00
17, 000. 00000 0. 500 8, 500. 00
1085 620- 00020 Sanitary Facility 0. 500 0. 400
EACH 0. 100 250. 00
2,500. 00000 0. 500 1, 250. 00
1165 620- 00045 Li qui dat ed Danages 0. 000 0. 000
DAY -9.000 - 36, 900. 00
4,100. 00000 -9. 000 - 36, 900. 00

CAT 0400 CURRENT AMI  $ 15,250.00 $ -33,850.00% -21, 650. 00
CAT NO0450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1090 620- 00002 Field Ofice (dass 2) 0. 500 0. 400
EACH 0. 000 0. 00
11, 000. 00000 0. 400 4, 400. 00
1095 620- 00012 Field Laboratory (O ass 2) 0. 500 0. 400
EACH 0. 000 0. 00

17, 000. 00000 0. 400 6, 800. 00



Page 24

CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18899- ALTBI D1 ESTI MATE RUN 12/ 06/ 2013
PRQJECT: FBR0852- 107- St eel Al t ESTI MATE NO 0027 14:01: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1100 620-00020 Sanitary Facility 0. 500 0. 400
EACH 0. 000 0.00
2,500. 00000 0. 400 1, 000. 00

CAT 0450 CURRENT AMI  $ 15,250.00 $

0.00$ 12, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 8,317,409.59 $

824,587.66$ 7,858,529.61



